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Quarterly Overview

[Most Significant Achievements

Reporting Country Namibia Technical Areas %
Completion
Lead Partner KNCV 1. Universal and Early Access 69%
Collaborating Partners The Union, WHO 3. Infection Control 50%
Date Report Sent 4. PMDT 25%
From KNCV Namibia Office 5. TB/HIV 31%
To USAID Mission Namibia 6. Health Systems Strengthening 53%
Reporting Period January-March 2013 7. M&E, OR and Surveillance 42%
Overall work plan completion 45%

» In addition to routine TA and financial support to the NTLP, TB CARE | supported the NTLP to

successfully conduct the mid-term program review (MTR) of the 5-year strategic plan, 2010- 2015,
which was conducted in all the 13 regions of the country to evaluate the level of implementation,
challenges faced and recommend actions/strategies to address bottlenecks.

Key findings of the MTR - Achievements: evidence of strong political commitment with substantial
government funding for TB programme; high Case Notification Rate with well-functioning TB
laboratory network; significant improvement in TB/HIV collaborative activities; maturing PMDT;
Childhood TB getting increased attention. Challenges: limited human resource capacity; inadequate
coordination capacity at regional and district levels; weak intersectoral collaboration; Pace of roll-out
of rapid TB diagnostics slow.

Four international consultants and the local external resident advisors took part in the MTR. TB CARE |
provided logistical support throughout the two-week period. Final report of the review is expected to
be submitted to the NTLP by end of April 2013.

A quarterly National TB Steering Committee (NSC) meeting supported by TB CARE | was held this
guarter; more than 60 participants attended this meeting whose main focus was review of the
implementation of planned activities of the NTLP as well as preparing for the MTR.

The NTLP once again held a retreat for the most important cadres in TB control in Namibia, the District
TB and Leprosy coordinators (DTLCs) with TB CARE | support. All 34 districts were represented during
this year's retreat whose purpose, among others, was to compile TB data for the previous twelve
months.

Namibia commemorated World TB Day (WTBD) this year, with support from TB CARE | and the Global
fund; 2 road shows were held: one from the north-western corner of Opuwo and another from the
north western corner of Katima Mulilo and the two teams converging in Walvis Bay (the venue for the
national event). TB CARE |, provided financial , technical and logistical support throughout the WTBD
commemorations.

Another, highlight of this quarter was the participation and facilitation of the TB CARE | team in a
consensus building workshop on reviewing of the TB infection control (TB IC) national guidelines . Max
Meis was the lead facilitator during this workshop.

The Namibia TB CARE | team was central to training curriculum review for DR TB (28 participants 25
females and 5 males participated) and training of doctors and pharmacists on the revised NTLP
guidelines this quarter (a total of 18 participants were trained; 11 males and 5 females).

TB CARE | facilitated and participated in a writing workshop for the annual report for the NTLP.

Three of the five research proposals developed through the financial and technical support of TB CARE
| and submitted for ethical approval got approval and plans for data collection are underway now.

TB CARE | is also actively engaged in the preparations for the second TB drug resistance Survey (DRS).
The task-force assigned to oversee the conduct of the survey has started developing the protocol of
the survey. The recruitment of Survey Coordinator and Data Manager is expected to be finalized by the
end of May 2013. Field work is expected to begin in June 2013.

TB CARE | Namibia is tasked with the responsibility of coordinating the engagement/recruitment of
Project Coordinator and M&E Officer for the OGAC TB/HIV Demonstration Project to be implemented
in 4 districts in Namibia. The officers are expected to assume duties on 1st of May 2013, the official
start-date for the project.




[Overall work plan implementation status |

Good progress has been made in the implementation of the work plan. So far, the implementation
status stands at 45%.

|Technica| and administrative challenges |

Several funding streams, including the approved APA 3, APA 2 and 3 MoTs, and OGAC 3 I's
Demonstration Project, will surely pose a challenge for the Namibia team whose staffing levels have
been affected by the recent resignation of the assistant Finance and Admin officer.

The vacant position will be filled in two weeks as an eligible candidate has accepted the job offer
following the process of selection.

|In-country Global Fund status and update |

Activities planned under the Single stream funding (SSF) are being implemented as planned (some of
these activities including the WTBD commemorations and training of health care workers have
already been carried out as stated above).

The NTLP is now planning for the second phase renewal process in mid-2013, and the recently
completed Mid-term review will inform this process significantly.




Quarterly Activity Plan Report

1. Universal and Early Access

Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Technical
Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-
to-date

1.2 Increased
quality of TB
services
delivered
among all
care
providers
(Supply)

1.2.1

(PEPFAR) Consolidate Community-based TB
Care (CBTBC) services in Erongo and Karas
regions

KNCV

348.964

0O 50%

Sep

2013

On-going support to Erongo and Karas through
salaries for the 56 Field Promoters and 7
Supervisors as well as technical assistance to
the two regions in CBTBC service provision

1.2.2

(PEPFAR) Support Lifestyle Ambassadors
(LAs) - TB COMBI project - in three regions
(Karas, Hardap and Kunene)

KNCV

145.708

0O 50%

Sep

2013

On-going support to Karas, Hardap and
Kunene regions through provision of
allowances for participants at review meetings
as well as DSA from program officers from
national level

1.23

ACSM

KNCV

65.894

75%

Sep

2013

The national ACSM strategy is finalized with
inputs from Netty Kamp; regional ACSM ToT
and development of various IE/BCC materials
planned in quarters 3 amd 4. World TB Day
commemorations were held in Walvis Bay on
March 26, 2013, with technical and financial
support from TB CARE I.

1.24

Strengthen TB control in Congregate
settings

KNCV

10.786

25%

Sep

2013

TB CARE I is working with NTLP to move the
agenda forward to build upon the dialogue
initiated with management staff at Ministries of
Safety and Security and Defence to strengthen
TB control

1.2.5

(PEPFAR) CBTBC service assessment

KNCV

129.499

25%

Mar

2013

The selection of the Lead-Consultant and
Health Economist to conduct the assessment
took longer than expected. KNCV was able to
share the CVs of two eligible candidates on
April 02, 2013. The assessment is expected to
be conducted in the 3rd and 4th quarters of
APA 3

1.2.6

Short-term TA - KNCV

KNCV

30.946

0%

Jun

2013

Netty Kamp will provide TA to facilitate a
Training of Trainers (ToT) Course for district
and regional ACSM focal-persons in mid-2013

1.2.7M

Gap-filling support to CoHeNa an
organization funded through Global Fund

KNCV

27.650

100%

Dec

2012

Gap-filling support provided to CBTBC
organisation for capacity building of
Community-TB Care workers through refresher
and in-service training; supportive supervision
and mentorship

1.2.8M

Gap-filling support to Penduka a CBTBC
organization (funded through Global Fund)

KNCV

26.789

100%

Dec

2012

Gap-filling support provided to CBTBC
organisation for capacity building of
Community-TB Care workers through refresher
and in-service training; supportive supervision
and mentorship




1.2.9M

Gap-filling support to Health Unlimited a
CBTBC organization funded through Global
Fund

KNCV

18.870

100%

Dec

2012

Gap-filling support provided to CBTBC
organisation for capacity building of
Community-TB Care workers through refresher
and in-service training; supportive supervision
and mentorship




1.3 Reduced | 1.3.0M [Support development of National TB ACSM |KNCV 57.000 100% Dec 2012 [Netty Kamp provided TA on ACSM from Oct 15 -

patient and strategy 19, 2012. The major ToR of the TA mission
service was to finalize the National 5-year ACSM
delivery strategic plan. The plan is almost ready for
delays endorsement.

(Timing) 1.3.1M [Consolidate and expand support for KNCV 23.448 100% Dec 2012 |Additional resources under MoT granted to
Community-Based TB Care (CBTBC) augment funds already allocated for supporting
services in Erongo and Karas regions CBTBC activities in the two regions.

1.3.3M |Support Communication for Behavioural KNCV 15.514 100% Dec 2012 |The training (new and refresher) for LSAs
Impact (COMBI) including TB Community through FG R10/SSF fund is significantly
Life-style Ambassadors (LSA) program reduced; TB CARE I funding covered the
training costs for training following the abrupt
interruption of GFR5 resources. Funds were
also used for recruitment and training LSA on
TB and providing them the
incentives/allowances for quarterly meetings
3. Infection Control Planned
Cumulative | Completion
Outcome |Activity Activity Activity | Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
3.2 Scaled- 3.2.1 | (PEPFAR) Annual infection control review |KNCV 19.956 100% Mar 2013 [The annual TB IC meeting was held with a
up meeting special focus on reviewing the TB IC
implementati guidelines, Max Meis facilitated at this
on of TB IC important meeting whose main deliverable was
strategies a draft TB IC plan. A total of 80 healthcare
workers (M=12) participated in this exercise.
3.2.2 |(PEPFAR) Training and supportive KNCV 27.848[Q 50% Sep 2013 [Following the TB IC assessment visits
supervision conducted in Q1 to three northern regions
regional managers were empowered to conduct
similar assessments and to provide supportive
supervision visits to their district hospitals and
facilities
3.2.3 |(PEPFAR) Procurement of Respirator fit-test [KNCV 19.500 0% Apr 2013 [The NTLP indicated at a recent joint
kits NTLP/KNCV meeting that the funds for the
purchase of the kits is granted from GF. They
asked to make use of the money for other TB-
IC related activities, mainly capacity building
at regional and district levels.

O 50%




4. PMDT Planned
Cumulative [ Completion
Outcome |Activity Activity Activity | Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
4.1 Improved| 4.1.1 |[(PEPFAR) Support Tsumkwe ambulatory DR |[KNCV 58.531 25% Sep 2013 [Ongoing, activities are on track.
treatment TB project
success of 4.1.2 ((PEPFAR) Support The Union International |KNCV 28.889 25% Jun 2013 [The 5-day course will take place in July 2013.
MDR TB DR TB clinical course Preparatory work has already begun.
4.1.3 ([(PEPFAR) Annual DR TB review exercise KNCV 23.167 25% Mar 2013 [Preparations are underway to conduct the
review exercise in quarter 3
4.1.4 ([(PEPFAR) Short-term TA on DR-TB The 50.964 25% Jun 2013 [The international training will be conducted in
International training - The Union Union quarter 3 with TA from The Union
25%
5. TB/HIV Planned
Cumulative | Completion
Outcome |Activity Activity Activity | Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.2 Improved| 5.2.1 |(PEPFAR) Support HIV clinicians society KNCV 15.000 0% Sep 2013 |The HIV Clinicians Society submitted a plan to
diagnosis of KNCV Nam Office in late March 2013, to make
TB/HIV co- use of the fund in quarters 3 and 4.
infection
Outcome |Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
5.3 Improved| 5.3.1 |(PEPFAR) Support TB/HIV PPM KNCV 20.537 25% Sep 2013 [NABCOA, the sub-grantee of the fund, got the
treatment of grant in February 2013. The newly assigned
TB/HIV co- TB/HIV Focal Person is working with KNCV
infection Nam Office to refine the plan for APA 3.
5.3.2 |(PEPFAR) Short-term TA on TB/HIV - The |The 25.583 100% Jul 2013 [Riitta Dlodlo from The Union participated in the
Union Union mid-term review (MTR) of the NTLP in
Feb/March 2013
5.3.3 |(PEPFAR) Short-term TA on TB/HIV PPM - |KNCV 12.135 0% Sep 2013 |TA from KNCV identified; Dr Victor Ombeka will
KNCV provide TA in quarter 3.

31%




6. Health Systems Strengthening

Cumulative

Planned
Completion

Outcome |Activity Activity Activity | Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date
6.1 TB 6.1.1 |[(PEPFAR) Support NSC and Review KNCV 39.685 75% Apr 2013 [Quarterly NSC meeting supported by TB CARE
control is meetings I was successfully held in Windhoek with an
embedded as attendance of over 80 participants. Five zonal
a priority review meetings scheduled for the quarter
within the were also held with TB CARE1 support
national 6.1.2 |(PEPFAR) Capacity Building through in- KNCV 127.023[Q 50% Sep 2013 |TB CARE I TA's provided TA to the MoHSS
health service trainings through training of doctors and pharmacits in
strategies Otjiwarongo district this quarter.
and plans, 6.1.3 |Joint NTLP/KNCV team building KNCV 13.708 0% Jul 2013 [This activity is planned for quarter 3
\rllv'\I;?chin 6.1.4 |Short-Term TA missions for NTLP Medium |KNCV 106.930 100% Feb 2013 | Netty Kamp, Amos Kutwa, Vincent
domestig term Review in February/March 2013 - Kuyvenhoven and Mustapha Gidado took part
. 3 KNCV in the MTR II in Namibia with TB CARE I
financing and
support.
supported by .
the 6.1.5 |Short-Term TA general programme support |KNCV 30.848 0% Sep 2013 |TA plan is already in place and relevant TA
engagement - KNCV identified; Bert Schreuder will provide TA in
of partners ] the 4th quarter
6.1.6 |Short-term TA - WHO WHO 26.688 100% Mar 2013 [Wilfred Nkomah from WHO led the mid-term
review of the NTLP in Feb/March 2013
6.1.7 |Technical Assistance - WHO WHO 28.208 0% Mar 2013 [WHO Namibia Office is in consultation with
NTLP to provide TA on Childhood TB
6.1.8M |TA visit to Namibia by a Financial Controller |KNCV 9.243 100% Sep 2012 |Lucian Roeters visited Namibia from
from Central Office, The Hague September 10 to 12, 2102. The major focus of
her visit, among others, was to check the
financial systems of the office and provide
guidance for improvement, check internal
financial control procedures and discuss
financial reporting systems.

53%




7. M&E, OR and Surveillance

Cumulative

Planned
Completion

Outcome |Activity Activity Activity | Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

7.2 Improved| 7.2.1 [Data quality audit and supervision KNCV 135.971 50% Sep 2013 [One data quality audit and supportive

capacity of supervision was already conducted in

NTPs to December 2012 to two northern regions of the

analyse and country and more such visits are planned

use quality throughout the year. All planned zonal review

data for the meetings were conducted with support from TB

management CARE I.

of the TB

program

Outcome |Activity Activity Activity | Approved | Cumulative | Month| Year | Cumulative Progress and Deliverables up-
# Leader | Budget | Completion to-date

7.3 Improved| 7.3.1 |Operations Research KNCV 21.570 50% Sep 2013 [Research topics were identified and proposals

capacity of submitted for ethical approval (3/5 already got

NTPs to ethical approval): An ecological study for the

perform reasons for the variance in Namibian TB case

operations notifications by district, Risk factors for

research development of Leprosy in Namibia and A
retrospective study of factors associated with
TB diagnostic delays for smear microscopy in
Namibia. Progress review meeting will be
conducted in late April 2013, for all
researchers who attended the 2012 OR

7.3.2 |Short-term TA - KNCV KNCV 16.770 25% Aug 2013 [TA by Ellen Mitchell and Osman Abdullahi in
September 2013, for a follow-up on OR
research progress on the identified 5 OR topics
during the OR workshop conducted in
September 2012.
O 42%
Total Approved Staffing & Operations Budget 1.056.254
Grand Total Approved Project Budget 2.898.563




Quarterly MDR-TB Report

Country Namibia Period JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR Number of MDR
Quarter e e e cases put on Comments:
traatmant
Total 2010 222 222
Total 2011 194 194
Jan-Mar 2012 35 35
Apr-Jun 2012 30 30
Jul-Sep 2012 67 67
Oct-Dec 2012 84 84
Total 2012 216 216
Jan-Mar 2013 N/A N/A

Note: Data for
the quarter, Jan -
March 2013, will
only be available
by the end of
April 2013.



6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
This visit was made
possible through APA
To support finalization of national 2 MoT, activity #
advocacy plan; development of Quick- Oct 15 - 19, [1.3.0M, tab 3. Activity
1 KNCV 1.2.6 Netty Kamp Chat and Photo-Voices Oct, 2012 Completed 2012 Plan Report.
2 KNCV 5.3.3 Victor Ombeka To provide TA on PPM-DOTS July/August |Planned
Feb 25-
To take part in the NTLP mid-term February/Mar March 08
3 KNCV 6.1.4 Netty Kamp review with focus on ACSM/CBTBC ch Planned 2013
To take part in the NTLP mid-term Feb 25-
review with focus on general TB February/Mar March 08
4 KNCV 6.1.4 Amos Kutwa control/DOTS ch Completed (2013
Feb 25-
To take part in the NTLP mid-term February/Mar March 08
5 KNCV 6.1.4 Gidado Mustapha review with focus on TB-IC ch Completed 2013
Vincent To take part in the NTLP mid-term February/Mar Feb 25- 08
6 KNCV 6.1.4 Kuyenvenhoven review with focus on Childhood TB ch Completed [March 2013
To provide routine programme support
and follow-up on transition plan for
KNCV TB Foundation Namibia Country
7 KNCV 6.1.5 Bert Schreuder Office May/June Planned
8 KNCV 7.2.1 Niko Kalisvaart To provide TA on data quality and DRS  |April/May Planned
August/Septe
9 KNCV 7.3.2 Eveline Klinkenberg [To provide follow-up TA (training) on OR |mber Planned
Jose Antonio To facilitate the International DR-TB
10 |The Union |4.1.4 Caminero Clinial Course July Planned
To facilitate the International DR-TB
11 |The Union |4.1.4 Ignacio Monedero Clinial Course July Planned
Feb 25-
To take part in the NTLP mid-term February/Mar March 08
12 |The Union |5.3.2 Riitta Dlodlo review with focus on TB/HIV ch Completed 2013
Feb 25-
To take part in the NTLP mid-term February/Mar March 08
13 |WHO 6.1.6 Wilfred Nkhoma reviewas the lead of the review team ch Completed (2013
14 |[WHO 6.1.7 To be identified To provide TA on Childhood TB April/may Planned
Total number of visits conducted (cumulative for fiscal year) 7
Total number of visits planned in workplan 14
Percent of planned international consultant visits conducted 50%




Quarterly Photos (as well as tables, charts and other relevant materials)
Participants "attentive" during DR-TB TOT conducted in early 2013 A bold statement from a Namibian youth participating in the WTBD march in Walvis Bay
3 ¥




DTLC's forum, participants cleaning and compiling their annual data with intensity and A reviewer interviewing a district TB coordinator, Oshakati, Oshana region
seriousness.




Inventory List of Equipment - TB CARE I

USAID

TB CARE |

Organization: TB CARE I
Country: Namibia FROM THE AMERICAN PEOPLE
Reporting period: January-March 2013
Year: APA 3
Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy
(1) (2) date (3) cost (4) (5) (6) n (7) date (8) 9) #
e e e e |czcs132qPR  |11-jun-08 7.999,00 1 199,85/ GOOD D Shaduka WK CMA 4020232
HP L1710 17 LCD Monitor [CND8110Z75  |11-jun-08 2.199,00 320,85 A4 GOOD D Shaduka WK CMA 4020232
E:;niglor raseriet 2600n SCNHWeDCeRF | 107UH07 3.316,00 497,40|™A GOOD D Shaduka WK CMA 4020232
D g |CNUB1025Y  [23-mei-08 10.086,09 512,017 GOOD omer ANMEd i CMA 4020232
Er:\?go:quls‘s;gsbztemal 8041300414 |21-jun-08 1.074,59 161,10 /A GOOD 8:2: Amee WK CMA 4020232
Erjfecof“uzssé’g:bﬁema' 7491301014  |21-jun-08 1.264,25 189, 64|FAM GOOD Victoria/Office [\ o
Erjfecof“uzssé’g:bﬁema' 7491300902  |21-jun-08 1.264,25 189, 64|FAM GOOD A Zezai WK CMA 4020232
Tgoga;;ﬁ z&”éeéf,vl’ CNC K109888 |15-apr-08 1.826,09 273.01|C1° GOOD N. Ruswa WK CMA 4020232
HP 6313 Office Jet 4-in- 1|CN 7CJFV3P1  |23-mei-08 1.564,35 234,65|PR GOOD 0. Omer WK CMA 4020232
ggrfﬁ’gﬁ 6Tf;22%501”2t§l‘8 CNU8140C41  [23-mei-08 10.086,09 1.s12,01|PR GOOD P Dhiiwayo/Office ||\ .\ oo o
External Hard Drive 80GN 2.5{3LF3T6Q1 16-mrt-07 1.308,70 196,31 DIR GOOD P Dhiwayo/Office |, -via 4020232
vHVrtr']\' %erzzcs’kN':f:pzzci CNU6422BHO  |25-jan-07 11.658,23 1 748,73| MO GOOD P Uukunde WK CMA 4020232
g‘sv'i"ci’*(‘ﬁ’glafmadba”d E01AB10790405877 1.999,00 299,35/ 7MO GOOD F.MAVHUNGA [0 oo
53557222 ES;E?)Z?S 31-jul-08 607,83 91,17 FAM GOOD Romandi WK CMA 4020232
gt‘;r:éess Desktop 510 31-jul-08 607,83 o117 FAM GOOD Romandi WK CMA 4020232
2 X HP Laserjet M1120 - N$1499.95 each | ¢ 2.999,90 449,99|PMO GOOD F.MAVHUNGA [0 oo
X Skype h “N$199. h
3 X Skype headsets- N$199.95 eac 5-nov-08 599,85 89,08|®/° GOOD WK CMA 4020239
1 7 aptop backpack 5-nov-08 900,80 135,12|P'R GOoD DhIiwaE;/g/ofﬁce WK CMA 4020232




4 X 74 cm Logic TV - N$2309.00 each

13-nov-08 9.236,00 1.385,40 GOoD WK CMA 4020232
1 X LG DVD/VCR player

13-nov-08 1.589,00 238,35 GOOD WK CMA 4020232
1 X HP Notebook 6730 |SNU9122G6X_ |9-jun-09 13.217,39 1.982,61 GOOD WK CMA 4020232
1 x 320 GB External haddl| 126807232 20-apr-09 1.690,00 253,50 GOOD Dr. WK CMA 4020232
Skype head phones 20-apr-09 300,00 45,00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP |28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL |28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 [28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 |28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 [28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
1 X HP Notebook 6830 | SCNU9063YSB |26-2-2009 14.926,89 2.239,03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 | SCNU9063YST |26-2-2009 14.926,89 2.239,03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-feb-09 764,96 114,74|FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-feb-09 2.608,65 391,30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HF2-0kt-09 1.956,00 293,40 GOOD Victoria Gava  |WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 |2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG | 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9  |2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 |2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ8801001924{2-0kt-09 5.847,00 877,05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5.629,95 844,49 GOOD NTCP WK CMA 4020232
Canon Digital Camera | SN2050420535 5.629,95 844,49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C |8-jul-10 1.950,00 292,50 GOOD ALEXINAH NTCP |WK CMA 4020232
Samsung SF 375 TP Fax | TBA 17-aug-10 1.097,00 164,55 GOOD WK CMA 4020232
HP Pavilion Notebook 608{5CH1120QV7  |13-mei-11 10.999,90 1.649,99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 608|5CH1120QUX |13-mei-11 10.999,90 1.649,99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 608{5CH1120QTY |13-mei-11 10.999,90 1.649,99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 608 TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 608 TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Zezai WK CMA 4020232
?;'lset;;:r'i'ta' DV Serial 1sGps78071  [8-mei-08 1.270,00 10,50 FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial . Omer Ahmed
Telit;h:n%ta serial  |sGps7a095  |8-mei-08 1.270,00 150,50|T/A GOOD omer WK CMA 4020232
_’?;'lset;;:r'i'ta' DV Serial  |sGpsg1065  [8-mei-08 1.270,00 150,50|G/° GOOD Hans/ Loide WK CMA 4020232
_’?;'lit;;:r']%'ta' DV Serial  |¢:n582005 8-mei-08 1.270,00 190,50|MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial .
Telit:h:n%ta serial |SGD581068  |8-mei-08 1.270,00 190,50|C/0 GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial .
Telit:h:n%ta serial - |SGD577R06  |8-mei-08 1.270,00 150,50|P'R GOOD 0. Omer WK CMA 4020232
_’?;'lit;;:r']%'ta' DV Serial - |5:n578062 8-mei-08 1.270,00 190,50(PPM G Platt WK CMA 4020232
Cybershot Camera Sony
with Memory Stick Pro )

S01- 5445607 |20-mei-07 5.579,95 CMO GOOD P Uukunde

duo Lexar 1 GB and
Rechargable batteries 836,99 WK CMA 4020232




Aristel digital DV Serial

Telephone SGD582002 8-mei-08 1.270,00 190,50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector - .

J3WG655441F [25-jan-07 5.571,82 TME GOOD Mavis/ Dalleen
1800Im Jan ' 835,77 WK CMA 4020232
Aristel digital DV Serial .
Telephone SGD578060 8-mei-08 1.270,00 190,50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial .
Telephone SGD57C003 8-mei-08 1.270,00 190,50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling

) 3028980001 21-apr-08 1.428,00 OER GOOD

Machine apr ' 214,20 WK CMA 4020232
Rexel Shredder V25

1605050455 21-apr-08 830,43 OER GOOD
Cross cut apr ' 124,56 WK CMA 4020232
Acer PD323 Projector EY3501001748 .
Adv. DLP Zoom XGA  |002025910 11-jun-08 9:499,00 1.424,85|OFR GOOD WK CMA 4020232
Rexel Binding Machine

TI03485P 29-apr-08 3.004,35 OER GOOD
CB 356 apr ' 450,65 WK CMA 4020232
DV38 PABX system 18-jul-08 66.718,92 10.007,84|(G/O GOOD WK CMA 4020232
Bizhub 350 copier .
machine, network printer 22-jul-08 48.879,25 7.331,80|%° GOOD WK CMA 4020232
Pedestal fan with remote a control 4-nov-08 319,95 47,99|FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for :

N/A 16-jul-10 229,00 GOOD
N23544W u ' 34,35 WK CMA 4020232
Concept Cluster Desk
1650x1650mm- RH 31-mrt-08 2.168,00 FAA GOOD D Shaduka
Cherry 325,20 WK CMA 4020232
Concept 3 Drawer Mobile
Pedestal lockable with 31-mrt-08 1.081,52 FAA GOOD D Shaduka
pen tray- Cherry 162,23 WK CMA 4020232
Gollum High Back Black
Leather Chair 31-mrt-08 1.760,00 264,00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black
Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard o
1650mm- Cherry 31-mrt-08 3.255,00 488,25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 8-apr-08 0,00 GOOD WK CMA 4020232
Concept Cluster Desk
1650x1650mm- RH 31-mrt-08 2.168,00 T/A GOOD 826; Ahmed
Cherry 325,20 € WK CMA 4020232
Concept High Cupboard — Omer Ahmed
1650mm- Cherry 31-mrt-08 3.255,00 488,25 T/A GOOD Omer WK CMA 4020232
Concept 3 Drawer Mobile Omer Ahmed
Pedestal lockable with 20-jun-08 1.081,52 FAA GOOD 0
pen tray- Cherry 162,23 mer WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05|(G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual ey .
Chair Black 7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05(G/O GOOD L Nghiyelekwa WK CMA 4020232




Peza M/B S/T Manual
Chair Black

7-mei-08

970,00

145,50

G/0

GOOD

L Nghiyelekwa

WK CMA 4020232

Beech 5 Tier Storage Unit
890x1760 two doors
lockable

11-sep-07

1.265,00

189,75

G/0

GOOD

Loide/Hans

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

FAM

GOOD

Romandi

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Cherry

31-mrt-08

1.081,52

162,23

FAM

GOOD

Romandi

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

FAM

GOOD

Romandi

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

FAM

GOOD

Romandi

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

FAM

GOOD

Romandi

WK CMA 4020232

Concept High Cupboard
1650mm- Cherry

31-mrt-08

3.255,00

488,25

FAM

GOOD

Romandi

WK CMA 4020232

Concept High Sliding
Door Credenza 856mm
Cherry

20-jun-08

2.251,20

337,68

FAM

GOOD

Romandi

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Cherry

31-mrt-08

1.081,52

162,23

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept High Cupboard
1650mm- Cherry

31-mrt-08

3.255,00

488,25

MEO

GOOD

Abbas Zezai

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

C/O

GOOD

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Cherry

31-mrt-08

1.081,52

162,23

C/O

GOOD

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

C/O

GOOD

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

C/O

GOOD

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

C/O

GOOD

WK CMA 4020232

Concept High Cupboard
1650mm

31-mrt-08

3.255,00

488,25

C/O

GOOD

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Cherry

31-mrt-08

2.168,00

325,20

DIR

GOOD

O. Omer

WK CMA 4020232




Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Cherry

31-mrt-08

1.081,52

162,23

DIR

GOOD

@)

. Omer

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

DIR

GOOD

Omer

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

DIR

GOOD

Omer

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

DIR

GOOD

Omer

WK CMA 4020232

Concept High Cupboard
1650mm- Cherry

31-mrt-08

3.255,00

488,25

DIR

GOOD

Omer

WK CMA 4020232

Fire proof Safe

SN122134

17-jun-08

10.382,10

—=

.557,32

DIR

GOOD

Omer

WK CMA 4020232

Concept High Sliding
Door Credenza 856mm
Cherry

20-jun-08

2.251,20

337,68

DIR

GOOD

o [oo|o|o]|o

Omer

WK CMA 4020232

Matrix Dinner Glass
Dinner Table

21-apr-08

1.629,00

244,35

KIT1

GOOD

Kitchen

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Maple

31-mrt-08

1.081,52

162,23

DPM

G Platt

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

DPM

G Platt

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

DPM

G Platt

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

DPM

G Platt

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

DPM

G Platt

WK CMA 4020232

Focus 1500x 1500mm
Workstation with
Aluminium Legs and
Modesty Panel LH Maple

31-mrt-08

4.343,00

651,45

CMO

P Uukunde

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

CMO

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

CMO

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

CMO

P Uukunde

WK CMA 4020232

Desk High Pedestal for
Focus 1500x 1500
workstation Maple

20-jun-08

1.493,75

224,06

CMO

P Uukunde

WK CMA 4020232

Focus 1500x 1500mm
Workstation with
Aluminium Legs and
Modesty Panel LH Maple

31-mrt-08

4.343,00

651,45

TOC

P Uukunde

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TOC

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TOC

P Uukunde

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TOC

P Uukunde

WK CMA 4020232




Desk High Pedestal for
Focus 1500x 1500
workstation Maple

20-jun-08

1.493,75

224,06

TOC

P Uukunde

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

TME

M&E clerk

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Maple

31-mrt-08

1.081,52

162,23

TME

M&E clerk

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

TME

M&E clerk

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

TME

M&E clerk

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Maple

31-mrt-08

1.081,52

162,23

TME

M&E clerk

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

TME

M&E clerk

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

TME

M&E clerk

WK CMA 4020232

Concept Cluster Desk
1650x1650mm- RH
Maple

31-mrt-08

2.168,00

325,20

PMO

Mavhunga

WK CMA 4020232

Concept 3 Drawer Mobile
Pedestal lockable with
pen tray- Maple

31-mrt-08

1.081,52

162,23

PMO

Mavhunga

WK CMA 4020232

Gollum High Back Black
Leather Chair

31-mrt-08

1.760,00

264,00

PMO

Mavhunga

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

PMO

Mavhunga

WK CMA 4020232

Gollum Arm Chair Black
Leather

31-mrt-08

1.346,00

201,90

PMO

Mavhunga

WK CMA 4020232

Concept High Cupboard
1650mm- Maple

31-mrt-08

3.255,00

488,25

PMO

Mavhunga

WK CMA 4020232

Kyla Managers desk
2100x1000 RH

14-jul-08

3.087,52

463,13

NTLP

WK CMA 4020232

Kyla Extension Top
1400x650mm Maple

14-jul-08

759,00

113,85

NTLP

WK CMA 4020232

Kyla Pendenza 1250mm
2 drawer 1 Filer maple

14-jul-08

5.280,80

792,12

NTLP

WK CMA 4020232




Kyla Round Boardroom

table 14-jul-08 1.976,16 296,42 NTLP WK CMA 4020232
Kyla Hinge Door Combi -
Cabinet 14-jul-08 19.904,20 2.985,63 WK CMA 4020232
Alloy frames for Namibia - )
almanac country maps 14-jul-08 3.881,25 582,19 G/o KNCV/Office WK CMA 4020232
Kyla Elliptical boardromm - )

16-jul-08 13.627,04 BRM KNCV/Office
table 4400x1800mm u ' 2.044,06 WK CMA 4020232
Concept cluster desk -
1650x1650mm RH Maple 31-jul-08 1.734,40 260,16 NTLP WK CMA 4020232
Concept cluster desk -
1650x1650mm RH Maple 31-jul-08 1.734,40 260,16 NTLP WK CMA 4020232
Concept 3 Drawer Mobile
Pedestal lockable with 31-jul-08 1.081,52 NTLP
pen tray- Maple 162,23 WK CMA 4020232
Gollum High Back Black .
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Gollum High Back Black .
Leather Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Concept round
conference table 1200 13-aug-08 2.003,76 300,56 NTLP WK CMA 4020232
Genesis Conference table

6-aug-08 2.249,22 NTLP
1200DIA aug 337,38 WK CMA 4020232
Concept high cupboard 22-Mar-10 2.995,00 449,25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1.199,00 179,85(KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3.395,72 509,36 |FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cher{9-Jul-10 2.295,01 344,25|FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 3-okt-11 1.747,17 262,08|FAA Demetria WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71|MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71|T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 3-okt-11 890,82 133,62|DIR 0. Omer WK CMA 4020232
Microsoft Office Volume

. . 43958385 11-jun-08 1.041,74 OER KNCV/SAFE
Licencing (2) un 156,26 / WK CMA 4020232
Microsoft Office Volume
. . 44033880 11-jun-08 520,87 OER KNCV/SAFE

Licencing (1) un 78,13 / WK CMA 4020232
Quickbooks accounting )

16- - ER
software 6-mei-08 1.735,61 260,34|° KNCV/FAM WK CMA 4020232
VIP Payroll Software .
Classic 2.7a 8-mei-08 1.877,00 281,55|9FR KNCV/FAM WK CMA 4020232
Reference manager v12 - .
5 user A62129000182 |14-jul-09 13.995,00 2.099,25 G/O KNCV/M&E WK CMA 4020232
Windows 7 Professional [7KC-00043/IC |20-jul-11 4.088,25 613,24|G/0 KNCV WK CMA 4020232
Microsoft officeProPlus 20179P-03527/IC  |20-jul-11 3.715,65 557,35|G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR |28-sep-11 1.399,95 209,99(T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG [28-sep-11 1.399,95 209,99|MEO GOOD Zezai WK CMA 4020232
HP Office]ET Printer CN0951308] |28-sep-11 1.399,95 209,99(FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH [28-sep-11 1.399,95 209,99|D/0O GOOD 0. Omer WK CMA 4020232
HP Desktop XT312EA1 29-sep-11 6.265,00 939,75|MEQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-sep-11 6.265,00 939,75(MEO/IT GOOD NTLP WK CMA 4020232




HP Desktop XT312EA3 29-sep-11 6.265,00 939,75|MEQ/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-sep-11 6.265,00 939,75[MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EAS 29-sep-11 6.265,00 939,75|MEQ/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-sep-11 1.750,00 262,50(MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-sep-11 1.750,00 262,50{MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-sep-11 1.750,00 262,50|MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-sep-11 6.140,00 921,00{MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-sep-11 6.140,00 921,00|MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-sep-11 6.140,00 921,00{MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10|MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-sep-11 1.299,00 194,85(MEOQ/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-sep-11 1.299,00 194,85(MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA4 29-sep-11 1.299,00 194,85|MEOQ/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-sep-11 1.299,00 194,85(MEO/IT GOOD NTLP WK CMA 4020232
TWO VEHICLES
Purchase
A . . . . Amount .
Purchase Date Description Registration no Chasis Supplier Purchase order no. (excl VAT) Location Remarks/Status
in NAD
2006 Toyota Hilux Chassis # Ritters
10-okt-06 2.7P RB DC White N23544W AHTEX39G507004395 |Toyota MSH 254.750,30 [KNCV OFFICE- WHK [GOOD
Toyota D/Cab MD
Elite 2006 Canopy Airite
Sep 29, 06 with front slider N23544W Canopies MSH 8.050,00 |KNCV OFFICE- WHK |GOOD
7-apr-08 2007 Ford Focus 2 N126431W Contronl # 5001064 T{Novel Ford |KNCV 201.762,15 [KNCV OFFICE- WHK [GOOD




